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, March 8, 2005

Sent via Federal Express

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency, Region 5
77 West Jackson Boulevard, Mail Code: SR-6J

Chicago, IL 60604

Re: Monthly Progress Report — February 2005
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during February 2005.
I.  Activities Conducted During Reporting Month
The following activities were conducted during the reporting period:
e Submitted responses to issues raised in the USEPA’s January 27, 2005 comments
concerning the draft RI Report in a letter dated February 2, 2005.
e Received/discussed a letter from USEPA dated February 21, 2005, which
concerned the RI Report and future RI Report Addendum.
e Submitted final replacement pages for RI Report to USEPA on February
25, 2005.
II. Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
- IIL Changes in Key Project Personnel
No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.
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V. Project Schedule

The current Project Schedule, including actual dates for completed tasks is attached to
this letter.

VI. Activities Planned for Next Reporting Month

The following activities are planned for March 2005:

e ENVIRON has requested a conference call with the Agency to dlscuss certain
issues pertaining to the scope of work for the RI Report Addendum and the work
items for the Addendum discussed in USEPA’s February 21, 2005 letter.

e Following the clarifications received during this discussion and agreement on the
scope of work, work on the Addendum will be initiated.

Ifyou have any questions concerning this progress report, please do not hesitate to

contact me.
Sincerely,

ENVIRON International Corporation

F. Ross Jones, P.G.
Manager

FRJ:rms
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Attachment

cc:  Thomas Krueger, Esq. — USEPA, Region 5 -
© Mr. Rick Lanham — IEPA, Bureau of Land
Ms. Lisa Cundiff - CH2M Hill
John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
" Mr. Gordon Kuntz — Sherwin-Williams Company
Dr. Roy Ball - ENVIRON International Corporation




EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
ID Task Name | Start ! Finish | Duration [Nov ‘0] Dec '0] Jan 0| Feb ' | Mar 0| Apr ‘0| May ‘0] Jun '0[ Jul ‘02| Aug ‘0 Sep '0] Oct '0| Nov ‘0] lc ‘0] Jan ‘0| Feb * | Mar 0| Apr 0| May '0] Jun '0[ Jul ‘03[ Aug 0| Sep ‘0] Oct '0] Nov ‘0] Dec 0] Jan 0 | Feb '0 Mar ‘0| Apr ‘0| May '0[ Jun '0[ Jul '04] Aug 0 Sep '0 Oct '0| Nov 0| Dec 0] Jan '0| Feb ' | Mar "0[ Apr "0 May '0] Jun *0[ Jul '05 Aug 0
1 |RI/FS Tasks Mon 12/21/01  Wed 6/15/05 1263 days _ . . : . ; ; RUFS Tasks : ‘ : 3 : 3 : : ! ! 5
| 2| Preliminary Site Evaluation Report ' Mon 12/31/01  Thu3/28/02  88days | Preliminary Site Evaluation ﬁe;;a.'f """"""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""""
3 Draft Preliminary Site Evaluation Report Meon 12/31/01 Wed 2.;1 3/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu 3}7!02 0 days
6 Final PSE Report " Fri3/8/02 Thu 3/28/02 21 days
7 RI/FS Workplan Mon 12/31/01  Thu 7}11102 193 days
8 Draft RI/FS Workplan Mon 12/31/01 Monai;e'woz 9days | JSHT M I T DR TR e R S B e e S e e e e | SLOS ST TR S SR U, G U AU SN N STONI NIORY RO SR 14
9 RI/FS Workplan Review Meeting Tue 4/2/02 = Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 . S0 N A D e R e e e ST e SN | U SO SUUCIR AN WU TR NG U W W SRS Y T I S A
1 Final RI/FS Workplan . Sat5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu 7/11/02 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri7M12/02 = Mon 513103 235 days
14| Draft Phase 1 Source Characterization Technical Memorandum e i e B i e T S B e e e e - s CLee s o [ o AL JOOE MU JRESE W VR SCIOE S S RS . N WUURS S NI
BT Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 = Thu 11/7/02 T S D A e S e I e N T i S e S - et i e e e T RRPRD SN S RE RIS 1 VRS SO OISR WS STSE SN Cphoce SRV WY WIS VO NN O Y
|17 | Final Phase 1 Source Characterization TM ' Tue 11/12/02 | Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 S R R R T T i S S R e e e B B e e e e e e U U WU TR S OO NOVU, WU SOPUOR WSO VR WU 9005 T
19| Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 = Tue2M7/04 351 days Phase 2 Migration Pathway Technical Memorandum
20 | Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 160 days
21 Phase 2 Technigal Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 Tue 11/4/03 72 days
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 = Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM Fri 11/28/03 = Tue 2/17/04 82 days
25 Risk Assessment Report ' ' Wed 2/118/04 Tue9/21/04 217 days
26 * Draft Risk Assessment Report ' ' Wed 2/18/04  Wed 3/17/04 29 days
27 Risk Assessment Report Review Meeting ' Wed 6/2/04 Wed 6/2/04 0 days
28 Agency Comments on Draft Risk Assessment Report ' Thu 3/18/04 = Mon 5/3/04 47 days
29 Final Risk Assessment Repblt Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 15 days
|31 | Remedial Investigation Report: Wed 9/22/04 - Thu2M0/05- 142 days
32 Draft Remedial Investigation Report Wed 9/22/04 = Fri 11/5/04 45 days
33 Remedial Investigation Report Review Meeting Sat11/6/04  Thu11/18/04 13 days ‘ NOTES:
1. A monthly progress report will be '
34 Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 Wed 12/15/04 = 30days | . 77 submitled at the end of eachcalendar 1 T Ty b o s i s st
; - month.
35 Final Remedial Investigation Report Thu12/16/04 = Thu2/10005 57 days io mungesnsgrg;ygé?\: e?gglr:s‘_’ to provide
,,,,,,,,,,,, ........ 3. Assumes 14 days for Agency to review .
36 Agency Approval of Final Remedial Investigation Report Thu 2/10/05 Thu 2/10/05 0 days and approve final deliverables.
37 Feasibility Study Report Fri 2111/05 Wed 6/15/05 125 days
38 Draft Feasibility Study Report Fri 2/11/05 Mon 4/11/05 60days | T TUTTTTTITTTTTTTerTTees """"""""""""""""""""""""""""""""""""" B e T s RN - R
39 Feasibility Study Report Review Meeting Tue 4/12/05 Mon 4/25/05 14 days
40 ~ Agency Comments on Draft Feasibility Study Tue 4/26/05 = Wed 5/11/05 L0 A A S S S B B e S s S St MR e Snahet e e mei e i S, SRR SRR SRR |
41 Final Feasibility Study Report | Thu5/2/05 = Wed 6/1/05 21 days
42 Agency Approval of Final Feasibility Study Report Thu 6/2/05 Wed 6/15/05 20 A T B B S T e T S R A S £ S et s S s aa s S S St Secel IRALE TR ROMR. SOTINS: NI SHECS RN U -
g‘;m E:g;igmc Schedule_rev18 030905.mpp Task Split Cvvil ... Progress I Milestone ‘ Summary ﬁ Project Summary ﬁ External Tasks External Milestone ’ Deadline {‘/‘7
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